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October 16,2007 

Mr. Richard Ho, RPM / OSC 
U.S. Environmental Protection Agency - Region 2 
Emergency and Remedial Response Division 
290 Broadway, Floor 19 
New York, New York 10007-1866 

Subject: Quanta Resources Superfund Site, Operable Unit 2 (OU2) 
Edgewater, New^ Jersey 
Progress Report - September 2007 

Dear Mr. Ho: 

This letter will serve as the progress report required pursuant to the U.S. Envirorunental 
Protection Agency (USEPA) Administrative Order on Consent (AOC) for Remedial 
Investigation and Feasibility Study (RI/FS) at OU2 (Index Number II-CERCLA-2003-2013, 
Item 53). 

Activities Completed This Reporting Period 

The following activities were completed during this reporting period as part of continued 
implementation of OU2 RI/ FS Work Plan: 

• Draft Candidate Reference Locations for Operable Unit 2 Baseline Risk Assessments 
memorandum transmitted to USEPA September 19*, 2007 

• Baseline Ecological Risk Assessment (BERA) activities completed this month 
included identification of BERA scope components and preparation of a presentation 
and outiine for EPA. Presentation is currentiy in review 

• Continued biweekly teleconference calls with USEPA/NJDEP, Honeywell, and 
CH2M HILL 

• The monthly progress report (PR) for August 2007 was submitted to USEPA on 
September 14* 

Results of Sampling and Testing 

No sampling or testing was completed during this period. 
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Activities Planned for Next Reporting Period 

The following activities are planned for the next reporting period: 

• BERA Work Plan activities will include finalizing the BERA work plan scope, draft 
outiine, and presentation. A meeting will be scheduled with EPA to discuss the 
BERA Scope. 

• Continue biweekly teleconference calls with USEPA/ NJDEP, CH2M HILL, and 
Honeywell 

Project Delays Encountered/ Project Status 

The revised OU2 Work Plan (including the associated QAPP, FSP and HASP) was 
submitted to USEPA on August 31^*, 2006. A schedule update will be submitted to EPA 
along with submittal of the BERA Work Plan, anticipated for late fall. 
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Project Milestones 

Milestone 
AOC and SOW, OU2 received 
Notification to USEPA of Honeywell Designated Project Coordinator 
Signs and Security Plan, November 2003 
Qualifications of Personnel 
Submitted RI/FS Work Plan for OU2 (including FSP, QAPP, and HSP) 
USEPA Comment letter on RI/FS Work Plan 
Honeywell Response to USEPA Comments on RI/FS Work Plan 
Honeywell List of 26 Items and Internal Submittals 
Honeywell Response to USEPA Items #19 and 23 
Honeywell Response to USEPA Items #20,21,22, and 24 
Honeywell Response to USEPA Item #25 
USEPA Comment letter on RI/FS Work Plan & Technical Memoranda 
Meeting with EPA and BTAG to discuss Data Quality Objectives 
(DQOs) 
Response to March 31,2006 EPA Comment Letter on RI/FS Work Plan 
USEPA Comment letter on draft DQOs 
Response to June 6,2006 EPA Comment Letter on draft DQOs 
Meeting witii USEPA, NJDEP, BTAG members, and CDM to resolve 
remaining DQO issues and comments and finalize a scope for the OU2 
RI/FS Work Plan 
Submitted DQO resolution table to EPA 
Submitted Revised OU2 RI Work Plan, FSP, QAPP and HASP to EPA 
Submitted the Work Plan Addendum for PAH Fingerprinting to EPA 
Received comments from EPA on Work Plan Addendum for 
Fingerprinting 
Submitted a letter to EPA documenting the condition of the absorbent 
boom during the investigation activities 
Submitted letter to EPA responding to comments on Fingerprinting 
Work Plan Addendum 
Presented PSCR to EPA, NJDEP, and EPA Region II BTAG 

Submitted Draft PSCR to EPA, NJDEP, and EPA Region II BTAG 
Submitted Draft Candidate Reference Locations for Operable Unit 2 
Baseline Risk Assessments memorandum to EPA 

Date Completed 
November 4, 2003 
November 4, 2003 

November 24, 2003 
December 19, 2003 

January 19, 2004 
June 30, 2004 

September 10, 2004 
December 7, 2004 

December 23,2004 
January 13, 2005 

June 9, 2005 
March 31, 2006 

May 2, 2006 

May 25,2006 
June 6, 2006 

June 16,2006 
July 13,2006 

July 17, 2006 
August 31, 2006 

September 22,2006 
October 20,2006 

November 6, 2006 

November 21, 2006 

June 7,2007 

July 23,2007 
September 19,2007 
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Please feel free to contact Steve Zarlinski at (215) 640-9087 if you have any questions or 
comments regarding the Quanta project. 

Sincerely, ' 

CH2M HILL 

/^^A^-^ 
Stephen J. Zarlinski 
Senior Project Manager 

cc: Clay Monroe (USEPA) John Morris (Honeywell) 
Lawrence Kast (Honeywell) Bob Hayton (NJDEP) 
Greg Franz (Town of Edgewater) 


